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Administrator's Decision on Appeal - Funding Year 2009-2010: 

TAKE PRIDE• 
IN AMERICA 

FCC Rules related to the payment <?(supportjbr disco1111ted services estah/ish deadlinesjbr service 
providers to deliver sen1iceslproduc/s lo the applicant. The FCC provides an extension <~(t/1is deadline 
under certain conditions. Those conditions are documented in the Reference area on the USAC ll'ebsite. 
(See Service DeliFe1:v Extensions/or more il?/Ormation.). In accordance ll'ith FCC 
Report and Order (FCC Of -195) released on ./1111e 29, 2001. in order to provide additional time to 
implement contracts or agreements 11·ith service providers/i>r non-recurring services. applicants must 
submit documentation to tlze Administrator requesting relief on or he.fore tlze original 11011-rernrring 
services deadline. 
Your appeal has 1101 bro11ghtforth clear il!f(mnation estah/ishing that application.fbr relief was made 
prior to tliis deadline. There.fore. your appeal is denied. 



Appeal Reason: 

This is a letter to request an appeal of the Implementation Extension Denial for the FRN 1898716. The 
school has been trying everything in our ability to keep this FRN alive through a confusing and 
convoluted process involving a change of personnel, a SPIN change, numerous USAC inquiries, and an 
ongoing Special Compliance Review and all the accompanying deadline and extension requests. It 
appears that in the process we missed a crucial Implementation Extension deadline and we are 
requesting that the FCC take into consideration our intention as evidenced by the volume of our effort, 
and the urgent need for this funding which is now 5 years in waiting, to grant our request for an 
Implementation Deadline Extension. 

• The school believed we had submitted the required documents to extend all the required 
deadlines by submitting the Form 500 on 9/15/2011. 

• USAC has already agreed to waive the expired Invoicing deadline and has granted the approval 
of our Invoice Extension Appeal. 

• The implementation of non-recurring services was delayed by circumstances beyond our current 
service provider's control. The FRN has been under a Special Compliance review by USAC due to 
our previous vendor involvement with the originating 470. We were told on numerous phone 
calls not to continue use of this FRN until it was cleared by USAC. We still have not received an 
audit decision from USAC. 

• Therefore, since the school believed that they had submitted all the required extension 
documents via the Form 500, and we have been unable to use this funding until the pending 
review from USAC has been completed, we did not know there was a need to file an 
Implementation Extension request letter until after the deadline had expired. 

We respectfully request that the FCC, in view of the urgent need for this funding for our school, and in 
view of the particular extenuating circumstances for delay in implementing this project, please allow the 
approval of the Implementation Deadline Extension for this funding request. 

OVERVIEW: 

FRN 1898716 was approved 12/15/2009. During this time we quickly realized that our original vendor 
was not someone we wanted to work with due to actions from them and one of our former employees 
(For details - see Enclosure 1) Our school made efforts to find a new vendor and a new Erate 
Representative that would meet all of our needs for the following reasons: 

• There existed confusion with this application because it was made on behalf of our school by a 
former federal employee, who did not communicate with the school and caused disruption between 
the school and the original vendor. 

• Former Vendor was caught in an impropriety with another school and was also under cost review for 
this school. 

• Vendor was removed and action was spun with recommendation from the Bureau of Indian 
Education and Bureau of Indian Affairs. 

• We selected CamNet Inc as our new vendor. 

Our school began USAC's procedures to SPIN to a new vendor. On 6/9/2010 USAC recognized our SPIN 
for FRN 1898716 to Cam Net. 



• We selected this vendor because they were willing to work with our schedule and spread 
the work out into phases in order to allow us time to build up the 10% payments for each 
phase. 

• They had a good standing with the BIA & BIE. 

• They provided work on two separate jobs for us during the summer of 2010 and again the 
summer of 2011. 

Following this decision the school elected to hire me, Rudy Thompson, to fill the position of our school's 
Erate representative on 8/9/2010. In taking on this position there was a lot of information and history 
to the 2009 - 2010 Erate funding as well as forms and processes to keep this funding alive. This is a very 
large amount of committed funding that is very important and critical to the needs of our school. As we 
were unable to put together the entire 10%, considering the large amount of funding approved, we 
knew it would be critical to extend this contract. 

• On 9/15/2011 we followed USAC's procedures to extend this funding with a Form 500. 
• On 9/23/2011 we received notice that our request was approved and thought we had 

completed all the necessary paperwork. 

• As we were under the impression that in 2011 our items were in good order we 
continued with the plan to work in phases based on our ability to prepare the next 10% 
payment. 

On 9/11/2012 we received notification from USAC's Special Compliance department stating that we 
were going to be denied funding due to actions taken by NACR and our previous Erate representative. 

• We immediately canceled the next phase of work with Cam Net and have been awaiting 
a decision from USAC's Special Compliance Department. 

• Although we were notified of actions taken by our previous vendor after the filing of our 
Form 470, were unaware of what they and our previous Erate Representative at the 
time the Form 470 had been filed for the 2009 - 2010 school year. 

• Although it appears the funding was never withdrawn or denied, we were advised not 
to use the funds due to the financial liability falling on our school should the funding be 
denied. 

• The Bureau of Indian Affairs drafted a response on our behalf because we were part of 
an E-rate pilot project capable of allowing us to receive extensive service support for E
rate from a dedicated team. The response was submitted 9/18/2012 (For details - see 
Enclosure 1 & Enclosure 2). 

• We have been working diligently to submit proper paperwork and answer all that has 
been required of us in order to keep this critical funding open. 

Over a year later the Special Compliance Review was still going on and we wanted to be sure to preserve 
this funding and again submitted paperwork again to extend FRN 1898716. We were advised that we 
would have to do separate letters for the Invoice Extension Deadline as well as the Implementation 
Extension Deadline beyond the Form 500. This seemed like an excessive new process considering the 
first time we filed for it we were under the impression that the Form 500 was to extend all aspects of an 
FRN. We completed all three documents this time and filed them on 11/7 /2013. 

• On 2/14/2014 we received the Administrator's Decision on Implementation Extension Request 



stating denial of our Invoice Extension Request & the Implementation Extension Request. 

• After some research we realized there was a clerical error on our part that we missed adding in 
the Implementation Extension Request and the Invoice Extension Request letters as well in 
2011. 

o We thought we were completely compliant as the Contract Expiration Extension was 
approved at that time. 

It is extremely confusing to have multiple and different ways to file for all the extensions for just one 
FRN. It does not make sense that we would only want to extend some items but not others especially 
when the Form 500 is already 6 pages long and each other item is a different extension letter. This was 
definitely a mistake as we know we need this funding and are keeping it for each project phase our 
school is in need of. If there was a possibility that USAC had one form that would allow for clear options 
to extend out all three crit ical items for one FRN we are sure that this mistake would not have occurred. 

On 4/15/2014 we appealed the Invoice Extension Deadline Denial as well as the Implementation 
Extension Deadline with USAC on 4/15/2014. 

• On 5/13/14 we were notified that the Invoice Extension Request Appeal was approved 
much to our relief and appreciation. 

• Also on 5/13/2014 we were notified that the Implementat ion Deadline Extension was 
denied. 

CONCLUSON: 

o Again, we find this very confusing and inconsistent because we were allowed 
recognition of need in the case of Invoice Extension Deadline. 

• Due to waiting for a response on the audit we are not able to use this 
FRN until we receive notification it is clean and available to our school. 

• The delay is out of our vendor's control. 
• The clerical error on our part that the original letters were not sent with 

our Form 500 filed on 9/15/2011; 
• Why is this accepted in the case of the Invoice Extension Request but 

not allow us the Implementation Extension Deadline which is critica l to 
use the Invoice Extension & Contract with our vendor. 

This was a particularly large IC approval for our school. It was approved on the basis of our needs and is 
extremely vita l funding to our school. Unfortunately, it is impossible for us to use these funds until USAC 
has completed their Special Compliance Audit and we have been notified in writing that these funds are 
clean and un-tainted. We hope the FCC will find in our favor as our supporting documentation shows 
that the school was unaware of actions taken by our previous vendor and Erate Representative who are 
no longer employed by the school. Also, as our Contract Deadline Extension Request & Invoice 
Extension Deadline Request have both been approved, we ask that you please allow us to utilize this 
funding and grant the Implementation Extension Request. We need all three vital dates extended as 
they are required for us to do anything with this funding. Our need has been recognized by USAC as they 
have granted us two of the three. We ask that you reconsider the Implementation Extension denial as 
this has been a very difficult and confusing process. We have put forth the effort to keep the funding 
open so that we are able utilize these critical funds should USAC notify us that this FRN is not tainted by 

our previous vendors actions. 



Enclosures: 

1) Compliance Response from School - filename: 20120912 - Crownpoint 2009 Pl - Response.pdf 
2) Compliance Response Signature Page -filename: 20120918 - Crownpoint Response - Signature 

Page.pdf 

Thank you for your time and consideration. 

~fa 
Rudy Thompson 
Technology Coordinator 
Crown point Community School 


